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November 25, 2019 

 

 

Ryan Waller 

City of Indianola Public Safety 

110 North 1st Street 

Indianola, Iowa 50125 

 

Ryan,  

 

Below is the update for this week: 

 

Office Suite (Phase I) 

i. Electrical and Low Voltage work was completed last week. 

a. Waldinger returned to site earlier today to install a new flush floor box. 

b. Poindexter Flooring provided pricing for new flooring at Jackie’s desk to give the spaces 

some continuity.  Work can be complete with the first bunk room renovation.  Pricing is 

$735, however, will need City direction/approval before proceeding.   

ii. Heartland Finishes installed roller shades on Monday, November 18th. 

iii. Heartland Finishes will install windowsills the second week of December. 

iv. The Office Furniture was delivered and assembled last week.  Instruction manual was 

provided to MyLisa. 

v. Allied will look at painting the vault door when they return for Phase 2 (Bunk Room 1). 

vi. Per conversation with Alex on 11/26, there is one set of data cabling that needs extended to 

reach the center desk on the west wall.  Formation Group and Waldinger are looking into 

this issue and will resolve. 

 

Bunk Room 1 (Phase 2) 

i. The Fire Department is in the process of moving from the existing office into the Office 

Suite.  Per conversation on 11/26, Aaron confirmed they will be moved out of the existing 

office no later than Monday, December 2nd. 

ii. Allied Construction will arrive on Tuesday, December 3rd to begin converting the existing 

office into the Bunk Room 1 space. 

iii. Once Allied has completed framing, wall patching, and painting, Poindexter will arrive to 

install the flooring (tentatively the week of December 9th). 
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iv. Storey Kenworthy is expecting all Bunk Room Furniture to arrive the first week of 

December.  They will install the furniture for Bunk Room 1 the week of December 9th once 

Poindexter has finished installing the flooring.  

v. Once the first bunk area is complete, the teams will begin work on the larger bunk space.   

 

If you have any questions or want more information, please let us know. 

Thank you. 

 

 

 

 

Matt Brown, AIA 

President 


